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Bureau Veritas Design Agreement for Specific Canyon Trunk Sewers Group | - Amendment 3
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RECOMMENDATION TO:

Approve

VOTED YEA: Frye, Fauiconer, Maienschein
VOTED NAY:

NOT PRESENT: Hueso

CITY CLERK: Please reference the following reports on the City Council Docket:

REPORT TO THE CITY COUNCIL NO.
COUNCIL COMMITTEE CONSULTANT ANALYSIS NO.

OTHER:

Metropglitan Wastewater Department’s October 3, 2007, Executive Summary Sheet
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EXECUTIVE SUMMARY SHEET

DATE REPORT ISSUED: October 3, 2007 NEPORT

ATTENTION: ' Council President and City Council

ORIGINATING Metropolitan Wastewater Department

DEPARTMENT: '

SUBJECT: Bureau Veritas Design Agreement for Specific Canyon Trunk Sewers
: Group I — Amendment 3

COUNCIL DISTRICT(S): 3,4,5,6,7

STAFF CONTACT: Albert Sohikish (858) 614-5765

REQUESTED ACTION:

Approval of Amendment No. 3 to the agreement with Bureau Veritas, providing for a time extension for a
period of one (1) additional year from the cxplra‘aon date of the existing contract.

STAFF RECOMMENDATION:
Adopt the Ordinance.

EXECUTIVE SUMMARY:

On June 4, 2002 the City entered into an agreement with Berryman & Henigar (who has since changed
their name to Bureau Veritas) with a Document Number RR-296621. The agreement, in the amount of .
$1,900,000, included pre-design, design and construction support work associated with the Specific
Canyon Trunk Sewers Group I project. Group I consists of trunk sewers at Miramar, Montezuma,
Lexington, and Balboa. On December 22, 2004, a “NO COST” Amendment No. 1 was filed in the Office
of the City Clerk as Document No. C-13124, which reduced the level of effort on specific tasks and added
the review of Horizontal Directional Drilling as an option for construction of the trunk sewer. On

March 28, 2005 a “NO COST” Amendment No. 2 was filed in the Office of the City Clerk as Document
No. C-13224, which revised an insurance provision to reflect industry practice.

Due to the financial constraint in the City and revised priorities, some of the canyon trunk sewer upgrade
projects have been rescheduled. The Lexington Trunk Sewer construction was completed in 2005,
Miramar Trunk Sewer is currently under construction and will be completed by March 2008. The design is
complete for both Balboa and Montezuma and construction is scheduled for FY 2010 and FY 2011
respectively. The existing contract with Bureau Veritas is currently over five years and requires a time
extension to complete their current activities related to the Miramar Trunk Sewer.

This request is for a “NO COST” time extension for one (1) additional year from the expiration date of the
existing contract. The contract expired on June 26, 2007. This amendment will enable Bureau Veritas to
continue to provide construction services for the Miramar Trunk Sewer project.

FISCAL CONSIDERATIONS:
None with this action.

PREVIOUS COUNCIL and/or COMMITTEE ACTION:
R-296621 Authorized contract in the amount of $1,900,000.

This action was reviewed and approved by the Natural Resources and Culture Committee on
November 14, 2007.

Cm-1472
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COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFFORTS:
N/A

KEY STAKEHOLDERS & PROJECTED IMPACTS (if applicable):
Bureau Veritas

Originafing’Department : _gf, Deputy Chief/Chief Operating Officer
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1 CERTIFICATE NUMBER

REQUEST FOR COUNCIL ACTION © (FORAUDITOR'SUSEON ) /08
CITY OF SAN DIEGO N/A 58
TO: 2. FROM [ORIGINATING DEPARTMENT): 3. DATE: .
CITY ATTORNEY METROPOLITAN WASTEWATER DEPARTMENT 10/03/2007
4. SUBJECT:
Bureau Veritas Design Agreement for Specific Canyon Trunk Sewers Group [ — Amendment 3
5. PRIMARY CONTACT (NAME, PHONE, & MAIL 5TA.) 6. SECONDARY CONTACT (NAME, PHONE, & MAIL STA.) 7. CHECK BOX IF REPORT TO COUNCIL 1S ATTACHED
Albert Sohikish (858) 614-5765, MS 901 Craig Whitternore (858) 292-6471, MS 901 O
8.COMPLETE FOR ACCOUNTING PURPOSES
EUND 41 506 ) 9. ADDITIONAL INFORMATION /| ESTIMATED COST:
DEPT. ’ 773 '
R-296621 $1.900,000
ORGANIZATION 960 . C-13124 Amd.1 No Cosl
C-13224 Amd.2 NoCost
OBJECT ACCOUNT 4118 This Request Amd.3 _No Cost
1OB ORDER 177042 , Total Contract $1,%00,000
C..P. NUMBER 40-195.8
AMOUNT No Cost

10. ROUTING AND APPROVALS

ROUTE |  APPROVING DATE - | ROUTE |  APPROVING . . DATE

# AUTHORITY APPROVMU};(/, SIGNED # AUTHORITY - APRROVAL %Tyga SIGNED
1 |oric. DEPT. _ ip‘ 1!9”) ! "8 |DEPUTYCHIEF 'W _—g-._y nfGA’T
2 |eoc. i A ; )é %ﬂ Cé} - }p//é/g?ﬂ » |coo. — p,@:{- r‘cx[;w‘ f;"‘ -
3 |EAs . ﬂ:'ﬁy{w v !blzf;/)? 10 |CITY ATTORNEY y y i(lH{O'?
4 {LIAISON OFFICE , . / / 11 | ORIG. DEPT. A J fan N/f )P/U_r’
5 |Frm %f Y . M« W b/ oD DOCKET COORD: ' ’rfqouaICIL uason _ ZE 1L 12

o 7

§  [AUDTTOR { MW [( /6/&7 / JCOUNCL [ spor I cowsent [ avorTion

7 vt ] rerEr TO: counch, pate:_| /& / TF
11. PREPARATION OF: [J RESOLUTIONS [ ORDINANCE(S) [ AGREEMENT(S) ] DEED(S)

1. Authorizing the Mayor, or his designee, to execute Amendment No. 3 to the agreement with Bureau Veritas (formerly known as
Berryman and Henigar), providing for a time extension for a period of one {1} additional year from the expiration date of the existing
contract.

11A. STAFF RECOMMENDATIONS:

Adopt the Ordinance.

12. SPECIAL CONDITIONS (REFER TO ALR. 3.20 FOR INFORMATION ON COMPLETING THIS SECTION.)

COUNCIL DISTRICT(S): 3.4,5,6,7
COMMUNITY AREA(S): City Heights, Clairemont Mesa, and College Area

ENVIRONMENTAL IMPACT: This activity is statutorily exempt from CEQA pursuant to the State Guidelines Section 15262.
ATTACHMENTS: Amendment No. 3 to the Agreement with Bureau Veritas.

CITY CLERK |NSTRUCT10NS Please forward two copies of the Resolution to MWWD, MS 901A, Aun: Rose Salarda.
5\,0_‘34 4o Chect e Seckion C(C‘A‘ v

CM-1472 MSWORD2002 (REV. 2007-10-03)
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(0-2008-68)

ORDINANCE NUMBER O- (NEW SERIES)

DATE OF FINAL PASSAGE

AN ORDINANCE OF THE SAN DIEGO CITY COUNCIL
AUTHORIZING A NO-COST THIRD AMENDMENT

TO THE AGREEMENT WITH BUREAU VERITAS FOR
DESIGN OF SPECIFIC CANYON TRUNK SEWERS,
GROUP L

. WHEREAS, on June 4, 2002, the City entered into a design agreement with Berryman
& Henigar (now Bureau Veritas) in connection with Specific Canyon Trunk Sewers, Gyoup L
on file in the office of the City Clerk as Document No. RR-296621; and
WHEREAS, the agreement was "*'ncndc‘d twicc, at no additional cost, to investigate an
- alternative des'ign' and to update insurance provisions; and
WHEREAS, a further amendment is needed to extend. the duration of the contract due to

rescheduling of some of the sewer projects; NOW, THEREFORE, |

BE IT ORDAINED, by the Council of the City of San Diego, as follows:

Section 1. . That the Mayor or his designee is authorized to execute, for and on behalf of
the City, Amendment No. 3 to the agreement with Bureau Verifas North America, Inc. ‘(formerly
Berryman & Henigar), onl file in the office of the City Clerk as Document No. 00-

Section 2. That this activity is exempt from the California Environmental Quality Act
because it is not a “project” pursuant to CEQA Guidelines section 15378(c).

Section 3. That a full reading of this ordinance is dispensed with prior to passage, since

a written copy was made available to the City Council and the public prior to the day of its

passage.

-PAGE 1 OF 2-
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{O-2008-68)

Section 4. That this ordinance shall take effect and be in force on the thirtieth day from

and after its final passage.

APPROVED: MICHAEL J. AGUIRRE, City Attorney

Thomas C. Zelen])—/ré
Deputy City Atto
TCZ:mb
11/14/07
. Aud.Ceft:N/A
Or.Dept MWWD

MWD-8046.
0-2008-68

By

[ hereby certify that the foregoing Ordinance was passed by the Council of the City of San Diego,
at its meeting of

ELIZABETH S. MALAND, City Clerk

By
Deputy City Clerk
Approved: .
(date) JERRY SANDERS, Mayor
Vetoed: }
(date) JERRY SANDERS, Mayor

-PAGE 2 OF 2-
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ORIGINAL

CITY OF SAN DIEGO
METROPOLITAN WASTEWATER DEPARTMENT

AMENDMENT NO. 3
TO THE
AGREEMENT
BETWEEN
THE CITY OF SAN DIEGO
AND

BUREAU VERITAS NORTH AMERICA, INC.
(Formerly BERRYMAN & HENIGAR, INC.}

FOR

UPGRADES TO SPECIFIC CANYON TRUNK SEWERS
GROUP 1

August 2007

City of San Diego
Metropolitan Wastewater Department
' 9192 Topaz Way

San Diego, California 92123
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AMENDMENT NO. 3
TO THE
AGREEMENT
BETWEEN
THE CITY OF SAN DIEGO
AND.

BUREAU VERITAS NORTH AMERICA, INC.
{(Formerly BERRYMAN & HENIGAR, INC))

FOR

UPGRADES TO SPECIFIC CANYON TRUNK SEWERS
GROUP 1

WHEREAS on June 04, 2002 the CITY entered into an AGREEMENT the original of

TR AN

CONSULTANT to provide de51gn services for spemﬁc canyon trunk Sewers; and

WHEREAS, on December 22, 2004, the CITY and the CONSULTANT mutually agreed
to amend the AGREEMENT to reduce the level of effort on specific tasks and to add
Horizontal Directional Drilling (HDD) for NO COST, the original of which is on file in
the Office of the City Clerk as Document No. C-13124; and

WHEREAS, on March 28, 2005, the CITY and the CONSULTANT mutually agreed to
further amend the AGREEMENT  to revise an insurance provision for NO COST, the
original of which is on file in the Office of the City Clerk as Document No. C-13224; and

WHEREAS, Berryman & Heningar, Inc. has been acquired by Bureau Veritas North
America, [nc.; and

WHEREAS, the CITY and CONSULTANT mutually desire to further amend the
AGREEMENT to identify Bureau Veritas North America, Inc. as the named
CONSULTANT,; and

WHEREAS, the CITY and CONSULTANT also mutually desire to further amend the
AGREEMENT to extend the period of performance to 72 months, ending on
June 26, 2008 at NO COST;

NOW THEREFORE, the CITY and CONSULTANT agree to amend the AGREEMENT
as follows:
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1.0 Bureau Veritas North America hereby assumes the obligations under the
Agreement that were formerly the responsibility of Berryman & Henigar, Inc. All
references in the Agreement to Beryman & Henigar, Inc. shall be interpreted as
referring to Bureau Vertias North America.

2.0 Add Paragraph 2.2.3 to the AGREEMENT as follows:

“The period of performance of this AGREEMENT shallbe-for Seventy-two (72)
Months, ending on June 26, 2008.”

This AMENDMENT NO. 3 to the AGREEMENT shall affect only the page(s) and
paragraph(s) and/or terms and conditions referred to herein. All other elements of the
AGREEMENT shall remain in full force and effect.

IN WITNESS WHEREOQF, this THIRD AMENDMENT is executed by the City of San

Diego, acting by and through its Mayor, or his designee, pursuant to San Diego
Municipal Code 22.3223 authorizing such execution, and by the CONSULTANT.

BUREAU VERITAS NORTH AMERICA, INC.  CITY OF SAN DIEGO
(formerly BERRYMAN & HENIGAR, INC.)

By: . ' By:

Mayor or designee

Title: él ééﬁ Date:

ce
Date: /@% (>4

[ [4

I HEREBY APPROVE the form and legality
of the foregoing Amendment No. 3 this
day of ,

2007.

MICHAEL J. AGUIRRE, City Attorney

By:

Deputy City Attorney
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